
                               
                                      Diversified Enviro Products & Services, Inc. 

                    309 Smith Lane                   
                                 Franklin, LA 70538 

                               (337) 828-3758 Phone 
                            (337) 907-6427 Fax 

 

ERM   

Project Location – Hero Lands Property, Plaquemines Parish, LA 

Re: Remediation & Restoration 

8-28-2020 

 

Diversified Enviro Products & Services, Inc. (DEPS) – herein provides a cost estimate to ERM for all required Remediation & Site 

Restoration Activities at the Hero Lands Property located in Plaquemines Parish, LA. 

 

If a revision to the scope of work outlined herein is appropriate, DEPS will submit a revised scope and budget.  

 

Base Bid Scope of Work – Remediation, Trucking, Disposal, Restoration 

 

Work Scope Activities: 
 

1. Pre-Job Deliverables / Site Visits….…………………………..….…………………………………………...……....……. $2,000.00 
 

2. Mobilization / Site Prep (1 Day)…….…………………...…..…………………………….………………………………...$5,338.00 
 

3. Remediation / Loading / Trucking / Disposal (42 Days)...………………………………………...……....……...……....$944,649.00                 
 

4. Site Restoration (19 Days)……….……...………….……….…..………………………….........................................….$250,652.00 
 

5. Demobilization (1 Day)……………………………………………………...…..……………...……………….......……....$5,018.00  
 

Total Estimated Job Cost …………..………………………………………………….…………….…….……..………….....$1,207,657.00 

 

 OFFSITE AREA (7 DAYS)……………………………………………………………………….………………………………$75,000.00 
 

 

*Note: 

a) See backup documentation for line item breakdown of cost per job scope and notes pertaining to each scope below individual                                               

breakdown.  

 

DEPS would like to thank you for the opportunity to provide this cost estimate for the aforementioned work. All the work is to be performed 

in accordance with all applicable local, state, and federal regulations. Please feel free to call us with any questions, and once again, thank you 

for the opportunity. 
 

Kind Regards, 

 

Corey Gauthreaux, RSO 

Diversified Enviro Products & Services, Inc. 

corey.gauthreaux@depsenviro.com 

504-415-5478 cell  

mailto:corey.gauthreaux@depsenviro.com


Total

$2,000.00

$5,338.00

$944,649.00

$250,652.00

$5,018.00

$1,207,657.00

Demob

TOTALS 63

Cost includes de-mobilization of crew & equipment

Pre-Job Deliverables / Site Visits

1

19Site Restoration

42

Cost includes labor, equipment, materials necessary to haul in 11,180 cu yds of fill material 

and perform site restoration activities

Cost includes mobilization of crew & equipment, site setup, onsite meeting, delivery of 

heavy equipment

1

Cost includes labor, equipment, materials necessary to excavate, transport, dispose and 

approximately 10,320 cu yds / 10,320 tons of impacted soils

Remediation / Loading / Trucking / Disposal

ERM

Hero Lands Site Restoration Project

Days 

Project Mobilization-Site Prep



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 1 work day

Labor

Enviro Proj Manager 13 $/hr 60.00$          780.00$                 

Env Tech(3@$40/hr) 12 $/hr 120.00$        1,440.00$              

Subtotal 2,220.00$              

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 1 $/day/trk 240.00$        240.00$                 

Site Office w/generator 1 $/day 193.00$        193.00$                 

Field Support Package 1 $/day 15.00$          15.00$                   

Subtotal 448.00$                 

Other

Per Diem/Meals ($50/man/day)(4 onsite) 1 $/day 200.00$        200.00$                 

Per Diem/Lodging ($80/man/day)(4 onsite) 1 $/day 320.00$        320.00$                 

Mob of Cat 320 Excavator 1 $/load 330.00$        330.00$                 

Mob of Cat 930 Wheel Loader 2 $/load 330.00$        660.00$                 

Mob of Cat D6 Dozer 2 $/load 330.00$        660.00$                 

Misc. Supplies 1 $/job 500.00$        500.00$                 

Subtotal 2,670.00$              

SUBTOTAL ITEM 1 5,338.00$           

TOTAL ESTIMATED JOB COST 5,338.00$           

NOTES:

ERM

Hero Lands Site Restoration Project

Line Item 1  - Mobilization-Site Prep



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 42 work days

Labor

Enviro Proj Manager 546 $/hr 60.00$         32,760.00$           

Equip Operator (Excavation Days) 408 $/hr 45.00$         18,360.00$           

Equip Operator(2@$45/hr) 504 $/hr 90.00$         45,360.00$           

Env Tech (Waste Shipping Days) 456 $/hr 40.00$         18,240.00$           

Subtotal 114,720.00$         

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 42 $/day/trk 240.00$       10,080.00$           

Site Office w/generator 42 $/day 193.00$       8,106.00$             

Field Support Package 42 $/day 15.00$         630.00$                

Cat 320 Excavator 34 $/day 660.00$       22,440.00$           

Cat 930 Wheel Loader (2@$576/day/loader) 42 $/day 1,152.00$    48,384.00$           

Subtotal 89,640.00$           

Other

Per Diem/Meals-Lodging ($130/man/day)(5-man crew days) 30 $/day 650.00$       19,500.00$           

Per Diem/Meals-Lodging ($130/man/day)(4 man crew days) 12 $/day 520.00$       6,240.00$             

Disposal (Republic-Colonial Landfill) 10,320 $/ton 41.75$         430,860.00$         

Trucking of Impacted Material (Stallion Construction) 38 $/day 6,710.00$    254,980.00$         

Stallion Service Truck 38 $/day 100.00$       3,800.00$             

Liners 573 $/liner 33.00$         18,909.00$           

Misc. Supplies 1 $/job 1,000.00$    1,000.00$             

Diesel 2,000 $/gal 2.50$           5,000.00$             

Subtotal 740,289.00$         

SUBTOTAL ITEM 1 944,649.00$      

TOTAL ESTIMATED JOB COST 944,649.00$      

NOTES:
1- Trucking based on Tare weight of 17 tons/truck

2- Total loads based on 18 tons/load 

3- Disposal Cost per ton includes 10% Fuel Surcharge from Colonial

4- Trucking Cost based on 5 trucks @ 3/loads/day/truck

5- SST Box and pallet scale will be utilized to weigh one cu yd of soil to 

confirm payload capacity per load

6- 20% Fluff fator added to soil volume; Estimate based on 1 ton/cu yd

ERM

Hero Lands Site Restoration Project

Line Item 2  - Excavation, Transport, Disposal



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 19 work days

Labor

Enviro Proj Manager 247 $/hr 60.00$         14,820.00$           

Equip Operator(2@$45/hr) 228 $/hr 90.00$         20,520.00$           

Env Tech 228 $/hr 40.00$         9,120.00$             

Subtotal 44,460.00$           

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 19 $/day/trk 240.00$       4,560.00$             

Site Office w/generator 19 $/day 193.00$       3,667.00$             

Field Support Package 19 $/day 15.00$         285.00$                

Side by Side ATV 4 $/day 75.00$         300.00$                

Seed Spreader 4 $/day 50.00$         200.00$                

D6 Dozer (2@$720/day/machine) 19 $/day 1,440.00$    27,360.00$           

Subtotal 36,372.00$           

Other

Per Diem/Meals ($50/man/day)(4 onsite) 19 $/day 200.00$       3,800.00$             

Per Diem/Lodging ($80/man/day)(4 onsite) 19 $/day 320.00$       6,080.00$             

Fill Dirt-(Material & Freight) 11,180 $/yd 14.00$         156,520.00$         

Full 29B Analytical (Backfill Source Material) 1 $/sample 420.00$       420.00$                

Misc. Supplies 1 $/job 1,000.00$    1,000.00$             

Diesel 800 $/gal 2.50$           2,000.00$             

Subtotal 169,820.00$         

SUBTOTAL ITEM 1 250,652.00$      

TOTAL ESTIMATED JOB COST 250,652.00$      

NOTES:
1- 30% Fluff Factor computed in fill material yardage on top off in 

place volume

ERM

Hero Lands Site Restoration Project

Line Item 3  - Site Restoration



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 1 work day

Labor

Enviro Proj Manager 13 $/hr 60.00$          780.00$                 

Env Tech (3@$40/hr/man) 12 $/hr 120.00$        1,440.00$              

Subtotal 2,220.00$              

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 1 $/day/trk 240.00$        240.00$                 

Site Office w/generator 1 $/day 193.00$        193.00$                 

Field Support Package 1 $/day 15.00$          15.00$                   

Subtotal 448.00$                 

Other

Per Diem/Meals ($50/man/day)(4 onsite) 1 $/day 200.00$        200.00$                 

Demob of Cat 320 Excavator 1 $/load 330.00$        330.00$                 

Demob of 930 Wheel Loader 2 $/load 330.00$        660.00$                 

Demob of Cat D6 Dozer 2 $/load 330.00$        660.00$                 

Misc. Supplies 1 $/job 500.00$        500.00$                 

Subtotal 2,350.00$              

SUBTOTAL ITEM 1 5,018.00$           

TOTAL ESTIMATED JOB COST 5,018.00$           

NOTES:

ERM

Hero Lands Site Restoration Project

Line Item 4  - Demobilization



                               
                                      Diversified Enviro Products & Services, Inc. 

                    309 Smith Lane                   
                                 Franklin, LA 70538 

                               (337) 828-3758 Phone 
                            (337) 907-6427 Fax 

 

ERM   

Project Location – Hero Lands Property, Plaquemines Parish, LA 

Re: Remediation & Restoration 

8-28-2020 

 

Diversified Enviro Products & Services, Inc. (DEPS) – herein provides a cost estimate to ERM for all required Onsite Soil Treatment 

Activities at the Hero Lands Property located in Plaquemines Parish, LA. 

 

If a revision to the scope of work outlined herein is appropriate, DEPS will submit a revised scope and budget.  

 

Base Bid Scope of Work – Excavation / Blending / Backfill 

 

Work Scope Activities: 
 

1. Pre-Job Deliverables / Site Visits….…………………………..….…………………………………………...……....……. $2,000.00 
 

2. Mobilization / Site Prep (1 Day)…….…………………...…..…………………………….…………………….…………...$3,980.00 
 

3. Remediation / Blending / Backfill (128 Days)...………………………………………...……....………………...……....$611,120.00                 
 

4. Demobilization (1 Day)……………………………………………………...…..……………...………………........……....$3,740.00 

 

  
 

Total Estimated Job Cost …………..………………………………………………….………………….……..…………….....$620,840.00 
 

 

*Note: 

         a) See backup documentation for line item breakdown of cost per task. 

 

DEPS would like to thank you for the opportunity to provide this cost estimate for the aforementioned work. All the work is to be performed 

in accordance with all applicable local, state, and federal regulations. Please feel free to call us with any questions, and once again, thank you 

for the opportunity. 
 

Kind Regards, 

 

Corey Gauthreaux, RSO 

Diversified Enviro Products & Services, Inc. 

corey.gauthreaux@depsenviro.com 

504-415-5478 cell  

mailto:corey.gauthreaux@depsenviro.com


Total

$2,000.00

$3,980.00

$611,120.00

$3,740.00

$620,840.00

Land Treatment

ERM

Hero Lands Site Restoration Project

Days 

Project Mobilization-Site Prep

Demob

TOTALS 130

Cost includes de-mobilization of crew & equipment

Pre-Job Deliverables / Site Visits

1

128

Cost includes mobilization of crew & equipment, site setup, onsite meeting, delivery of 

heavy equipment

1

Cost includes labor, equipment, materials necessary to excavate, add amendments, and 

backfill impacted soils over an 16 acre tract to a depth of 2 feet 



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 1 work day

Labor

Enviro Proj Manager 13 $/hr 60.00$          780.00$                 

Env Tech(2@$40/hr) 12 $/hr 80.00$          960.00$                 

Subtotal 1,740.00$              

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 1 $/day/trk 240.00$        240.00$                 

Subtotal 240.00$                 

Other

Per Diem/Meals ($50/man/day)(3 onsite) 1 $/day 150.00$        150.00$                 

Per Diem/Lodging ($80/man/day)(3 onsite) 1 $/day 240.00$        240.00$                 

Mob of Cat 320 Excavator 1 $/load 330.00$        330.00$                 

Mob of 100HP Tractor w/ disc 1 $/load 450.00$        450.00$                 

Mob of Cat D6 Dozer 1 $/load 330.00$        330.00$                 

Misc. Supplies 1 $/job 500.00$        500.00$                 

Subtotal 2,000.00$              

SUBTOTAL ITEM 1 3,980.00$           

TOTAL ESTIMATED JOB COST 3,980.00$           

NOTES:

ERM

Hero Lands Site Restoration Project

Line Item 1  - Mobilization-Site Prep



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 128 work days

Labor

Enviro Proj Manager 1,664 $/hr 60.00$         99,840.00$           

Equip Operator (2@$45/hr/man) 1,536 $/hr 90.00$         138,240.00$         

Subtotal 238,080.00$         

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 128 $/day/trk 240.00$       30,720.00$           

100 HP John Deer Tractor 74 $/day 420.00$       31,080.00$           

15' Disc/Chopper 36 $/day 150.00$       5,400.00$             

500# PTO Seed Spreader 36 $/day 50.00$         1,800.00$             

Hay Cart / Blower 36 $/day 75.00$         2,700.00$             

Cat 320 Excavator 96 $/day 660.00$       63,360.00$           

Cat D6 Dozer 128 $/day 720.00$       92,160.00$           

Subtotal 227,220.00$         

Other

Per Diem/Meals ($50/man/day)(3 onsite) 128 $/day 150.00$       19,200.00$           

Per Diem/Lodging ($80/man/day)(3 onsite) 128 $/day 240.00$       30,720.00$           

Gypsum 160 $/ton 400.00$       64,000.00$           

Freight of Gypsum 8 $/load 800.00$       6,400.00$             

Hay / Fertilizer 16 $/acre 500.00$       8,000.00$             

Misc. Supplies 1 $/job 5,000.00$    5,000.00$             

Diesel 5,000 $/gal 2.50$           12,500.00$           

Subtotal 145,820.00$         

SUBTOTAL ITEM 1 611,120.00$      

TOTAL ESTIMATED JOB COST 611,120.00$      

NOTES:

ERM

Hero Lands Site Restoration Project

Line Item 2  - Soil Treatment



Estimated Unit Extended 

Quantity Unit Cost Cost

Estimated time to completion- 1 work day

Labor

Enviro Proj Manager 13 $/hr 60.00$          780.00$                 

Env Tech (2@$40/hr/man) 12 $/hr 80.00$          960.00$                 

Subtotal 1,740.00$              

Equipment

Crew Pick-up ($120/Truck/day)(2 onsite) 1 $/day/trk 240.00$        240.00$                 

Subtotal 240.00$                 

Other

Per Diem/Meals ($50/man/day)(3 onsite) 1 $/day 150.00$        150.00$                 

Demob of Cat 320 Excavator 1 $/load 330.00$        330.00$                 

Demob of 100 Hp Tractor w/disc 1 $/load 450.00$        450.00$                 

Demob of Cat D6 Dozer 1 $/load 330.00$        330.00$                 

Misc. Supplies 1 $/job 500.00$        500.00$                 

Subtotal 1,760.00$              

SUBTOTAL ITEM 1 3,740.00$           

TOTAL ESTIMATED JOB COST 3,740.00$           

NOTES:

ERM

Hero Lands Site Restoration Project

Line Item 3  - Demobilization





















ERM Record of 

Communication

Day:   Thursday

Date: 8/13/2020

ERM Employee :

Conversation with: 

Number:

Conversation:

David Sanguinetti 

Chris Mouton with Water Well Professionals 

337‐385‐2558

Please provide a cost estimate for a 4 inch diamater 250‐

300' well in Plaquemines Parish including a water tank, 

electrical hook up, and  10 gpm submersible pump. 

Mr. Mouton: "We are unable to make it to Plaquemines 
Parish but cost would be $5,500 for a 4" diamter well to 
150' and then $14/ft after that which would come out to 
about $7,000. That includes the pump, tank, and hook 
up. " 



ERM Record of 

Communication

Day:   Monday

Date: 8/17/2020

ERM Employee : David Sanguinetti

Conversation with:  Casey with Clear Water Pump & Well

Number: 985‐966‐5339

Conversation:

Casey: "Operating in that capacity should last 20-30 
years if installed property. No O&M costs unless pump 
breaks. Replacement would range from $500-$1000 
including labor."

Please provide cost to operate and 

maintain a 300' submersible pump used 

for cattle. Most likely run 30 minutes to an 

hour everyday."  



Day:   Tuesday and Wednesday

Date: 8/4/2020 and 8/5/2020

ERM Employee : David Sanguinetti 

Conversation with:  Troy Phillips

Position/ Organization:

Number: 337‐385‐2558

Conversation:

Technician / Inframark (Belle 

Chasse Water Systems 

Please provide a map showing service lines 

alone LA‐23 from Dockside Road to Russell 

Mr. Phillips with Inframark confirmed a water main 

runs parallel to LA‐23 on the western side of the 

highway through the subject property. 

Can you provide a cost for a new service tap 

to run under highway and under railroad?

Mr. Phillips: That is answered in Tap 

schedule. Inframark will handle.

Does $500 fee cover  horizontal bore across 

highway and railroad? 

Mr. Phillips: "No. $500 fee will cover water line across 

highway, Inframark would not be responsible for 

crossing railroad tracks."

ERM Record of 

Communication
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David Sanguinetti

From: Phillips, Troy <troy.phillips@inframark.com>
Sent: Tuesday, August 11, 2020 1:58 PM
To: David Sanguinetti
Subject: Re: Water Main along Hwy 23 South of Sewer Plant Rd.

David, 
 
That 16" Water Main continues North to Russell Drive.  I don't have a print that shows it. 
 
 
                                                          

Troy Phillips | Field Services Manager 

  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

  

126 Sewer Plant Road | Belle Chasse, LA 70037 

(O) 504.392.4177 | (M) 504.912.2673 | www.inframark.com 

 
 

 
 
 

From: David Sanguinetti <David.Sanguinetti@erm.com> 
Sent: Tuesday, August 11, 2020 1:51 PM 
To: Phillips, Troy <troy.phillips@inframark.com> 
Subject: RE: Water Main along Hwy 23 South of Sewer Plant Rd.  
  
Troy,  
  
Thanks for sending that figure. I wanted to check if there was another one showing the property north up to Russel 
Drive. Please let me know if that is possible. 
  
Again, thank you so much for your help. 
  
Regards,  
David Sanguinetti 
Associate Scientist  
  
ERM 
CityCentre Four | 840 West Sam Houston Parkway North, Suite 600 | Houston, Texas 77024 
T +1 281 600 1000 | M 713 397 8997 
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E David.Sanguinetti@erm.com | W www.erm.com 

 
             
  

From: Phillips, Troy <troy.phillips@inframark.com>  
Sent: Tuesday, August 11, 2020 1:41 PM 
To: David Sanguinetti <David.Sanguinetti@erm.com> 
Subject: Water Main along Hwy 23 South of Sewer Plant Rd. 
  
David, 
  
This is an old print that shows the 16" WM along Hwy 23, there is a 20" WM that is a transmission line only 
that was installed next to the 16". 
  
  
  
                                                          

Troy Phillips | Field Services Manager 

  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

  

126 Sewer Plant Road | Belle Chasse, LA 70037 

(O) 504.392.4177 | (M) 504.912.2673 | www.inframark.com 

 

  
  
  
 

 
This electronic mail message may contain information which is (a) LEGALLY PRIVILEGED, PROPRIETARY IN NATURE, OR OTHERWISE PROTECTED BY 
LAW FROM DISCLOSURE, and (b) intended only for the use of the Addressee (s) names herein. If you are not the Addressee (s), or the person responsible for 
delivering this to the Addressee (s), you are hereby notified that reading, copying, or distributing this message is prohibited. If you have received this electronic 
mail message in error, please contact us immediately at (281) 600-1000 and take the steps necessary to delete the message completely from your computer 
system. Thank you, Environmental Resources Management. 
 
Please visit ERM's web site: http://www.erm.com. To find out how ERM manages personal data, please review our Privacy Policy  

 
 
 

 
WARNING: This email originated outside of Inframark. Take caution when clicking on links and opening 

attachments. 
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Day:   Tuesday 

Date: 8/4/2020

ERM Employee : David Sanguinetti 

Conversation with:  Enjoli Tyler

Position/ Organization: Plaquemines Parish Water Works 

Number: 504‐934‐250

Conversation:

Ms. Tyler: Sewer not required. 

Provide monthly cost for water and how many gallons 

does monthly charge include and charge for water use 

above monthly allotment? 

If we know we are going to use 13,000 

gallons a month, will that ~$32 a month rate 

cover that much water?

Ms. Tyler: $27.14 for 0‐4,000 gallons then 

$4.73/1,000 gallons up to 16,000 gallons 

then move to next tier.

Would there be charge for sewer use since 

the water just be used for cattle?

Can you provide a cost for a new service tap 

to run under highway and under railroad?

Ms. Tyler: Answered in Tap schedule. 

Inframark will handle. Confirm with them.

Ms. Tyler: Inframark would handle.

Please provide a map showing service lines 

alone LA‐23 from Dockside Road to Russell 

ERM Record of 

Communication



TAPPING FEES AS PER ORD SEC 22-9 

METER 
SIZE SAME 

SIDE AS 
MAIN 

WATER 
LINE 

OPPOSITE 
SIDE OF 

THE 
STREET 

4-LANE 
HWY 

WITHOUT 
RAILROAD 

SAME 
SIDE 

4-LANE 
HWY 

WITHOUT 
RAILROAD 
OPPOSITE 

SIDE 

4-LANE 
HWY 
WITH 

RAILROAD 
SAME 
SIDE 

4-LANE 
HWY 
WITH 

RAILROAD 
OPPOSITE 

SIDE 

3/4" $200 $250 $200 $300 $200 $500 

1" $650 $975 $650 $1,800 $650 $2,525 

1 1/2" $1,220 $1,630 $1,220 $2,125 $1,220 $2,690 

2" $1,545 $2,075 $1,545 $2,690 $1,545 $3,100 

FLOATING METER DEPOSIT IS $945.00 
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)*+,-.�/012322��)4*5�6789-*. :;:<=;>?>@A��BC*3�)4*5�6789-*.:<=;>?>@A��D4E4,+5F. G>?�HIJJKL�MNOPQRKST�UVKWXY��Z+8-[\+][\. AĜ_NÌ�a�bĉd��e-+fg5. >?h�JiQ̀��jg+E\�k*]8. l:��mjZ�jg+EE+[f. nIJSWJIRP�oYNppNLX��)Zk�Z*4q+[f. rNPs�UPSYLNSIJ�tVIsNLX��B4[7C4,57*-*. :SP�<KRK;=KJ_�u�tPL;dIVRKX��B45-*+4v. wKJxPRYxJPLP��yz4+v49+v+5F. lL�oRKST{|}~�����������������������������}~��~�������nKLRISR��Q��
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