


FALSE RIVER WATERSHED COUNCIL
June 15, 2016 Meeting
PEC Project No. 11139.01


PROPOSED SCHEDULE

1. COE Permit Issued for M-1 Drainage – February 15, 2016
2. COE Permit Issued for M-2 Drainage – March 11, 2016
3. Meeting With the M-1 Land Owners – March 30, 2016
4. Updated Project Report Sent to DNR – April 12, 2016
5. False River Lake Committee Meeting – April 13, 2016
6. DNR Approval of Project Report – April 25, 2016
7. DNR, PEC, Fenstermaker & NRG Conference Call –
Notice to Proceed – May 24, 2016
8. Begin Plans and Specifications by PEC – July 1, 2016
9. Execute Access Agreements by PEC - Ongoing
10. Complete Plans and Specifications – October 15, 2016
11. Plans, Specifications and Access Agreements Review and Approvals

M-1 Landowner Map



M-2 Landowner Map



Louisiana Generating, LLC

Louisiana Generating, LLC

Louisiana Generating, LLC

Antoine Langlois

Wayne St. Romain

Elzear Roy Est.

Larry Patin

Larry Patin

Patrick Roy

